
4  

COMMITTEE SCHEDULE 
FOR THE 

RICE SOLAR ENERGY POWER PROJECT 
(09-AFC-10) 

 
ACTIVITY DATE 

Commission’s Determination that AFC is complete 12/2/09 
Staff files Issues Identification Report & Proposed 
Schedule 

1/20/10 

Informational Hearing and Site Visit  1/25/10 
Staff/BLM/Western file Data Requests  Week of 2/8/10 
Staff coordinates with agencies to obtain comments and 
permit requirements 

1/29/10 – 2/27/10 

Public Scoping Meeting TBD 
Scoping Report Prepared/Published TBD 
Applicant provides Data Responses 3/1/10 
Data Response and Issue Resolution Workshop Week of 3/15/10 
Mandatory Status Conference Week of 3/22/10 
Local, state, and federal agency draft determinations; 
AQMD files PDOC  

Between  
3/2/10 -  4/2/10 

Administrative Staff Assessment/Draft Environmental 
Impact Statement (SA/DEIS) 

Between  
3/15/10 - 4/15/10 

Western/BLM internal review of Notice of Availability of 
SA/DEIS for Federal Register 

TBD 

SA/DEIS published & 90-day comment period begins; 
BLM submits Biological Assessment (BA) to USFWS 

TBD 

Staff Assessment Workshop TBD 
Local, state and federal agency final determinations; 
AQMD files FDOC  

TBD 

BA determined adequate by FWS TBD 
Prehearing Conference* TBD 
Evidentiary hearings* TBD 
Close DEIS comment period TBD 
Prepare Response to DEIS comments and Admin. Draft of 
Staff Assessment Errata/Final EIS 

TBD 

USFWS issues Biological Opinion TBD 
Staff Assessment Errata/FEIS distributed;  
NOA of SAE/FEIS in Federal Register 

TBD 

Presiding Members Proposed Decision (PMPD) TBD 
BLM Plan Amendment Protest Period ends; Expedited 
Governor’s review period ends 

TBD 
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Presiding Members Proposed Decision (PMPD)* TBD 
Committee Hearing on PMPD* TBD 
Addendum/Revised PMPD*  TBD 
BLM Record of Decision/Right of Way (ROD/ROW) 
issued; Energy Commission Decision* 

TBD 

* The assigned Committee will determine this part of the schedule. 
 
TBD = To Be Determined       Issued:  February 9, 2010 
 
 
 




